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First Super Truss Nearly Complete 
As of March 1, the first of two super trusses -- which will form the outer roof -- was 80% 
complete.  Shown below is the horizontal steel super truss being held up by temporary 
supports.  In the distance are some of the five transverse trusses that will eventually hold 
the super truss in place.  

 

 
 
 

Poured Concrete Work at Stadium Entering Final Stages 
Despite inclement weather, poured concrete work at the new stadium is nearing 
completion.  As of February 20, nearly 106,000 cubic yards of concrete had been put in 
place, leaving only 24,000 cubic yards to wind up that portion of the project.  The 
concrete superstructure is expected to be completed within the next few weeks.  
Installation of structural and architectural precast and concrete and concrete blocks is in 
the early stages.  Installation of 3,700 pieces of structural precast has not quite reached 
the halfway mark.  Only 332 of 1,440 pieces of architectural precast has been set.  
Installation of concrete blocks is also in its earliest stages, with only 170,000 blocks out 
of 1.1 million pieces currently in place.  Meanwhile, the construction calendar calls for 
escalator trusses in Quad C to be completed in March.  By the end of January, $198.5 
million worth of construction, including off-site steel fabrication, had been completed.   
 
Project Close to Minority Participation Goals  
A month into 2007, the stadium project is drawing very close to its total goal for minority 
and women participation and is actually exceeding its objective in one category.   The 
total of both categories is 19.22% percent, just shy of the goal of 20%. However, with a 
minority participation of 15.21%, the project has moved ahead of its 15% goal in that 
category.  With 4.01% women participation, the project remains slightly behind its 5% 
goal in that bracket.  The total dollar amount in contracts going to MWBE firms to date is 
$105,917,557 out of a total of $549,079,655.  The Indiana Stadium and Convention 
Building Authority (ISCBA) continues to work with both state and city agencies to 
secure procure proper certification for minority and women firms.   
 



 

 
 

 
3-D Model Makes Second Appearance at ISCBA Meeting 
A 3-D landscape model, to help architects and decision-makers with the Convention 
Center expansion, made its debut at the January 22, 2007 ISCBA meeting.  The model 
returned to the February 27 meeting to show board members two design concepts for the 
main structure intended to replace the RCA Dome.  “At this moment, we’re trying to deal 
with the basic mass of the building and find architecture that has some presence and 
strength without overpowering the existing building,” said Bill Browne, president of 
RATIO, the lead design firm for the expansion.  “We’re trying to achieve balance, yet be 
strong architecturally -- characteristics of both of these concepts.”  
 
 

 


